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Contract No. |Station Mile/Line: C/S
009519 SR 224 / SR 221 SR 221/ SR 224
Staked by Date Work Started Date Work Completed Date
WSDOT 6/1/2020
3/18/2020
Calculated by Date Checked by Date Inspector Date
Colton Peyser E. Knudson Colton Peyser 6/5/20
6/5/2020 6/15/2020
PROJECT TEMPORARY TRAFFIC CONTROL
BID ITEM #39
UNIT: LS

Contractor Performed Temporary Traffic Control in 7 different Groups starting 6-1-2020 to cutoff 6-5-2020.

These groups consist of: 4,5,6,7,14,15,16.

Amount = $713,500.00 / 75 (working days) = $9,513.33 per day.
5 days X $9,513.33 = $47,566.67

$47,566.67 / 7 = $6,795.24 per group
GROUP 4: $6,795.23

GROUP 5: $6,795.24

GROUP 6: $6,795.24

GROUP 7: $6,795.24

GROUP 14: $6,795.24

GROUP 15: $6,795.24

GROUP 16: $6,795.24

Item Num  Material Brand Manufacturer Brand RAMS/QPL Appr/Acc Basis of Accept
Name/Model Type Name/Model Type Ref. No. Code

Item Item Description Grp Date Work Unit Quantity Ledger Posted By Checked By Est.

Num Complete Entry No.  nit. Date Init. Date No.

0039 PROJECT TEMPORARY 4 6/5/2020 L.S. 679523 008 MEL  06/15/20 EK 06/15/20 1

TRAFFIC CONTROL

0039 PROJECT TEMPORARY 5 6/5/2020 L.S. 679524 009 MEL  06/15/20 EK 06/15/20 1
TRAFFIC CONTROL

0039 PROJECT TEMPORARY 6 6/5/2020 L.S. 679524 010 MEL  06/15/20 EK 06/15/20 1
TRAFFIC CONTROL

0039 PROJECT TEMPORARY 7 6/5/2020 L.S. 679524 011 MEL  06/15/20 EK 06/15/20 1
TRAFFIC CONTROL




0039 PROJECT TEMPORARY 14 6/5/2020 L.S. 6795.24 012 MEL 06/15/20 EK 06/15/20 1
TRAFFIC CONTROL
0039 PROJECT TEMPORARY 15 6/5/2020 L.S. 6795.24 013 MEL 06/15/20 EK 06/15/20 1
TRAFFIC CONTROL
0039 PROJECT TEMPORARY 16 6/5/2020 L.S. 6795.24 014 MEL 06/15/20 EK 06/15/20 1
TRAFFIC CONTROL
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